
APPROVED W/CONDITIONS

FERC
Approve 
Conventional 
Bore of Streams

4/8/22

100%

FERC
Approve 
Extension of 
In-Service Date

8/23/2022

PROJECT
ABANDONED
Overall chance of project 

being cancelled due to severe 
delay or denial of permit.

80%

APPEAL OR 
RE-APPLICATION 

SUCCESSFUL
Overall chance of success 

following delay caused by appeal 
or re-application.

APPEAL 
OR 

RE-APPLY
Delay time dependent
on permit and reason

for denial.

Mountain Valley Pipeline
 Regulatory/Legal Decision Path
UPDATED 1/30/2023
ASSUMES NO PERMITTING REFORM BILL IS PASSED

20%

95%

5 MONTHS TO 
IN-SERVICE

A�er full construction resumes.

APPROVED W/CONDITIONS

11%

71%

18%

89%

100%

USFS
Reinstate
Jefferson 
National Forest 
Crossing
Earliest 4/6/2023
Expected 5/6/2023
Latest 9/6/2023

4th CIRCUIT
WV WQC 
for Open Cut 
Crossing
Earliest 1/31/2023
Expected 2/7/2023
Latest 3/31/2023

4th CIRCUIT
VA WQC 
for Open Cut 
Crossing
Earliest 3/14/2023
Expected 4/14/2023
Latest 6/14/2023

DEPENDENCY UPON
STATE PERMITS

APPROVE W/CONDITIONS

DENYUSACE 
HUNTINGTON
Section 404 
and 10 Permit
Earliest 5/14/2023
Expected 6/14/2023
Latest 8/31/2023

95%

REINSTATE

REFUSE TO REINSTATE

REINSTATE

REFUSE TO REINSTATE

UPHOLD

REVERSE

UPHOLD

REVERSE

USFWS
Reinstate 
Biological Opinion/
Incidental Take 
Statement
Earliest 2/10/2023
Expected 2/10/2023
Latest 4/10/2023

90%
LIFT STOP WORK

DENYCHAIRMAN PHILLIPS
Lift Stop Work 
in JNF
Earliest 5/31/2023
Expected 7/31/2023
Latest 11/30/2023

95%

90%

90%

80%

20%


