
APPROVED W/CONDITIONS

FERC
Approve 
Conventional 
Bore of Streams

4/8/22

100%

USFS / SCOTUS /
4TH CIRCUIT
Reinstate
Jefferson 
National Forest 
Crossing
Earliest 11/3/2022
Expected 1/11/2023
Latest 1/19/2024

4TH CIRCUIT
WV WQC 
for Open Cut 
Crossing
Earliest 9/1/2022
Expected 9/21/2022
Latest 10/21/2022 4TH CIRCUIT

VA WQC 
for Open Cut 
Crossing
Earliest 9/15/2022
Expected 9/21/2022
Latest 11/15/2022

DEPENDENCY UPON
STATE PERMITS

APPROVE W/CONDITIONS

DENYUSACE 
HUNTINGTON
Section 404 
and 10 Permit
Earliest 11/11/2022
Latest 6/30/2023

95%

70%

90%
APPROVE W/CONDITIONS

FERC
Approve 
Extension of 
In-Service Date
10/13/2022

80%

PROJECT
ABANDONED
Overall chance of project 

being cancelled due to severe 
delay or denial of permit.

30%

APPEAL OR 
RE-APPLICATION 

SUCCESSFUL
Overall chance of success 

following delay caused by appeal 
or re-application.

APPEAL 
OR 

RE-APPLY
Delay time dependent
on permit and reason

for denial.

REINSTATE

REFUSE TO REINSTATE

REINSTATE

REFUSE TO REINSTATE

UPHOLD

REVERSE

UPHOLD

REVERSE

STAY

STAY

Mountain Valley Pipeline
Regulatory/Legal Decision Path
UPDATED 4/11/22

70%

51%

22%

70%

USFWS / SCOTUS /
4TH CIRCUIT
Reinstate 
Biological Opinion/
Incidental Take 
Statement
Earliest 12/11/2022
Expected 2/11/2023
Latest 4/11/2023

75%

75%

LIFT STOP WORK

DENYCHAIRMAN GLICK
Lift Stop Work 
in JNF
Earliest 1/11/2023
Latest 2/19/2024

5 MONTHS TO 
IN-SERVICE

After full construction resumes.

27%

DENY


