
APPROVED W/CONDITIONS

FERC
Approve 
Conventional 
Bore of Streams

4/8/22

100%

USFS / SCOTUS /
4th CIRCUIT
Reinstate
Jefferson 
National Forest 
Crossing
Earliest 11/3/2022
Expected 1/11/2023
Latest 1/19/2024

4th CIRCUIT
WV WQC 
for Open Cut 
Crossing
Earliest 12/11/2022
Expected 1/11/2023
Latest 2/11/2023 4th CIRCUIT

VA WQC 
for Open Cut 
Crossing
Earliest 12/11/2022
Expected 1/11/2023
Latest 2/11/2023

DEPENDENCY UPON
STATE PERMITS

APPROVE W/CONDITIONS

DENYUSACE 
HUNTINGTON
Section 404 
and 10 Permit
Earliest 11/11/2022
Latest 6/30/2023

95%

95%

APPROVE W/CONDITIONS

FERC
Approve 
Extension of 
In-Service Date
Earliest 9/22/2022
Expected 10/20/2022
Latest 9/1/2023

PROJECT
ABANDONED
Overall chance of project 

being cancelled due to severe 
delay or denial of permit.

25%

APPEAL OR 
RE-APPLICATION 

SUCCESSFUL
Overall chance of success 

following delay caused by appeal 
or re-application.

APPEAL 
OR 

RE-APPLY
Delay time dependent
on permit and reason

for denial.

REINSTATE

REFUSE TO REINSTATE

REINSTATE

REFUSE TO REINSTATE

UPHOLD

REVERSE

UPHOLD

REVERSE

STAY

STAY

Mountain Valley Pipeline
Regulatory/Legal Decision Path
UPDATED 8/3/22; ASSUMES MANCHIN PERMITTING REFORM SCENARIO

75%

22%

8%

75%

USFWS / SCOTUS /
4th CIRCUIT
Reinstate 
Biological Opinion/
Incidental Take 
Statement
Earliest 12/11/2022
Expected 2/11/2023
Latest 4/11/2023

95%

95%

95%

95%

LIFT STOP WORK

DENYCHAIRMAN GLICK
Lift Stop Work 
in JNF
Earliest 12/11/2022
Latest 2/19/2024

5 MONTHS TO 
IN-SERVICE

A�er full construction resumes.

DENY

70%


